Acadia

SOW Effective Date: March 15, 2023 (“SOW Effective Date”)

Contract# 20399

Agency Acadia.io LLC (“Agency” or “Acadia”)

Client: Intergraph Corporation (“Client”)
Agency shall provide the following Services to Client:

SEO Remediation

Initiative 1: High-Value Page Analysis

Analyze Hexagon's historical organic search analytics and Google Search Console data to identify high-value pages that were dis-integrated or not migrated to the new website structure.

Requirements for successful completion:

- Historical organic search analytics data (GA) from previous sites by URL
    - Hexagon “Baseline” account
    -
        - Filter on the specific hostname (exact host name)
- Historical Google Search Console data from previous sites by URL
- Semrush or Ahrefs data on each URL
- Confirmation of content changes or deletions from Hexagon

Time estimates:

- Analysis: March 15 - April 5, 2023
- Progress Check/Additional Needs Meeting: around March 21, 2023
- Delivery of Findings April 21, 2023 (sooner if possible)

Key deliverables:

1. Outline of key findings in Google Docs
    1. A high-level summary of the issues we've found in our investigation, including any pages that were dis-integrated or not migrated to the new website structure, along with links to relevant components in our data supplement with supporting data.
    2. General recommendations for how Hexagon can optimize these pages and integrate them into the new website structure.
        1. Summarize what needs to happen to top pages:
            1. Bring it back
            2. Create new
            3. Optimize existing content to include
2. Presentation of insights and highlights in Google Slides
3. Data supplement analyzing content migration and changes in Google Sheets

1. Metrics we will pull:
    1. Organic site sessions by page (URL)
        1. GA
    2. Organic conversions by page (URL)
        1. GA
    3. Ranking keywords by page (URL)
        1. Semrush
        2. Google Search Console - Keyword Data for Top 10 URLs by Division

Initiative 2: Indexation Analysis and Sitemap Creation

Conduct indexation analysis and create an optimized XML sitemap for Hexagon's website.

Requirements for successful completion:

- Admin access to Google Search Console for hexagon.com
- List of URLs from Hexagon to include in the XML sitemap

Time estimates:

- Analysis: March 20 - April 5, 2023
- Delivery of Findings April 21, 2023 (sooner if possible)

Key deliverables:

1. Presentation of insights and highlights in Google Slides
2. Data supplement with remediation recommendations in Google Sheets
3. Optimized XML sitemap

Initiative 3: Meta Title and Description Optimization

Fix gaps in meta titles and descriptions for 114 identified pages in English.

Requirements for successful completion:

- Confirmation of the 114 URLs from Hexagon
- Any supporting data or documentation for meta titles and descriptions

Time estimates:

- Analysis: March 20 - March 29, 2023
- Delivery of Recommendations: April 21, 2023

Key deliverables:

- Google Sheet with current and recommended meta titles and descriptions by URL

Rate Schedule:

Total - $18,500

Fees to be invoiced on April 21st, 2023 per provided Client PO# direction.

Term: This SOW shall commence on the SOW Effective Date and run through project completion - (“SOW Term”).

Governing Terms: This SOW is incorporated into, and governed by, the terms set forth in the Master Services Agreement dated November 30, 2021, and further identified as Subcontract No. 2111-1349. Capitalized terms used in this SOW, unless otherwise defined, shall have the meanings assigned to them in the MSA.

I agree to the terms and conditions set forth in the Statement Of Work and the Master Services Agreement.
This Statement of Work entered by and between the undersigned, on the date indicated below.

Intergraph Corporation through its Hexagon Safety, Infrastructure & Geospatial Division



Miles Brandon

Procurement Manager

04 / 26 / 2023

Acadia.io, LLC



Chad Crowe

COO

04 / 26 / 2023

Signature Certificate

Reference number: ATYFX-THF7U-VORTD-7RRYT

Signer	Timestamp	Signature
Miles Brandon Email: miles.brandon@hexagon.com		
Sent:	21 Apr 2023 18:01:41 UTC	
Viewed:	26 Apr 2023 12:30:14 UTC	
Signed:	26 Apr 2023 12:32:52 UTC	
Recipient Verification:		IP address: 129.135.1.200
✔Email verified	26 Apr 2023 12:30:14 UTC	Location: Huntsville, United States
Chad Crowe Email: chad.crowe@acadia.io		
Sent:	21 Apr 2023 18:01:41 UTC	
Viewed:	26 Apr 2023 12:33:37 UTC	
Signed:	26 Apr 2023 12:34:59 UTC	
Recipient Verification:		IP address: 174.163.4.179
✔Email verified	26 Apr 2023 12:33:37 UTC	Location: Atlanta, United States

Document completed by all parties on:

26 Apr 2023 12:34:59 UTC

Signed with PandaDoc

PandaDoc is a document workflow and certified eSignature solution trusted by 40,000+ companies worldwide.